

April 15, 2008

Mayor & Township Committee
Township of Millstone
470 Stagecoach Road
Millstone, NJ 08510

Re: April Engineering Status Report
Our file: MS 08-01

Dear Mayor & Committee Members:

The following is the status of the remaining and proposed projects for your use and comments.

- 1. Abate Park Improvements – Phase II**
 - a. The County of Monmouth has approved a grant in the amount of \$75,029 toward construction of a handicap restroom facility.
 - b. Septic design has been approved by the Board of Health.
 - c. We await County Clearance and Township's funding prior to final design and advertising this project.

- 2. Millstone Road Improvements from Baird Road to Route 33 (TTF FY 2007)**
 - a. This project was approved for a \$160,000 grant from NJDOT.
 - b. A contract in the amount of \$342,655 was awarded to Meco, Inc. on September 5, 2007.
 - c. Work is 95 percent complete. Punchlist and restoration work remains.

- 3. 2008 Roadway Improvement Program**
 - a. The list of roadways considered for improvements are as follows:
 1. Baird Road – Millstone Road to Stillhouse Road. (This is a NJDOT funded project and will be bid separately).
 2. Battleground Road

3. Yellow Meeting House Road.
4. Department of Public Works and Rocky Brook Park parking lot.
5. Roberts Road and Forman Road intersection.
6. Drainage on Nurko Road Between DeBow Drive and Willow Tree Drive.
7. Stillhouse Road
8. Chambers Road

- b. We await the Township's authorization to proceed with preparation of plans and specifications.

4. Baird Road Improvements from Millstone Road to Woodville Road (TTF FY 2008)

- a. This project was approved for a \$160,000 grant from NJDOT for Phase 1 Millstone Road to Stillhouse Road.
- b. We will apply for a Phase 2 grant this year for Stillhouse Road to Woodville Road.
- c. We await funding and Township authorization to proceed with designing and bidding.

5. Fuel Tanks at Public Works Yard

- a. Bids were received on January 30, 2008 for new fuel tanks and contract in the amount of \$133,905.00 was awarded on February 6, 2008 to TTI Environmental, Inc.
- b. Work is anticipated to commence in May and depending on the delivery of the tanks, work could be completed in June 2008.

6. Monmouth County Projects

- a. Route 527/Rte 1 Intersection Improvements Woodville Road/Sweetmans Lane

We have received final construction plans for roadway widening and intersection signalization from the County of Monmouth. Due to some utility issues, the bidding of this project has been delayed until June or July.

April 15, 2008
MS 08-01
page two

b. Bridge M-49 Perrineville Road

The County has received bids for reconstruction and widening of this bridge which is located west of Agress Road. The County will be closing this road for up to 6 months between July and December 2008. The preconstruction meeting for this project will be April 17, 2008.

c. Bridge MS-70 Baird Road

The County has completed plans and has secured permits for reconstruction and widening of this bridge which is adjacent to the new school. We have asked for plans and a bidding schedule.

Should you have any questions regarding this matter, please contact my office.

Very truly yours,

LEON S. AVAKIAN, INC.

Matt Shafai, P.E.

Matt Shafai, P.E.
Township Engineer

MS:jmw
c: James Pickering, Township Administrator
ms\status0408